
Molycorp, Inc.
Molybdenum Group
P.O. Box 469
Quests, NM 87556-0469
Telephone (505) 586-7601
Facsimile (505)586-0811

David R. Shoemaker
General Manager, Molybdenum Group

Molycorp

November 18, 1999

Myron Knudson, P.E.
Division Director
6SF
US EPA Region 6
1445 Ross Avenue Suite # 1200
Dallas, TX 75202-2733

Dear Mr. Knudson:

Attached is a proposal that was sent to the New Mexico Energy Minerals and
Natural Resources Department, Mining and Minerals Division as well as the New
Mexico Environment Department this week. As you can see we have proposed an
extensive site assessment program which will take place over the next year or so.
In addition we have incorporated public involvement and proposed a technical
review committee made up of various stakeholders.

It has been suggested that the EPA might be interested in being involved in this
process. I would like to invite the EPA to be involved at whatever level you think is
appropriate. This proposal is not yet final but should be finalized in the next few
weeks and we will provide you with the final version of our program and schedule
at that time. If after reviewing this package you have any questions or would like
further clarification of any part of this program please call me at (505) 586-7601 .

We will be holding a meeting of interested stakeholders in the second week of
January and hope that you or your representative would consider attending.

Sincerely,

David R. Shoemaker
General Manager, Molybdenum Group

cc: M. Boydston, EPA w/ attachments
F. Martinez, MMD w/o attachments
M. Menetrey, NMED w/o attachments
E. Atencio, Amigos Bravos w/o attachments 923540



ino.
Molybdenum Group
P.O. Box 469
Questa.NM 87556-0469
Telephone (505) 586-7601
Facsimile (505)586-0811

David R. Shoemaker
General Manager. Molybdenum Group

November 15,1999

Fernando Martinez
Program Manager
Mining Act Reclamation Program
New Mexico Energy, Minerals and Natural
Resources Department

2040 South Pacheco Street
Santa Fe, NM 87505

RE: Proposed Revised Schedule for the Extension of Closeout Plan
Approval, for Discussion at the November 17,1999 Meeting

Dear Mr. Martinez:

Enclosed please find a package that I have asked Andy Robertson, of Robertson
Geoconsultants, Inc. to prepare in response to your letter of November 1,1999
and the attachments. The package addresses the concerns identified in the
November 1 correspondence and in addition, lays out the comprehensive
program that Molycorp is committed to in order to reach approval of the Closeout
Plan. I look forward to our meeting on Wednesday to discuss our proposal.

Sincerely,

David R. Shoemaker
General Manager, Molybdenum Group

cc: S. McKitrick, NMED
M. Menetrey, NMED
Ernie Atencio, Amigos Bravos
Ben Neary, Santa Fe New Mexican



ROBERTSON GEOCONSULTANTS INC. A Robertson Group Company

Consulting Geotechnical and Environmental Engineers Suite 902, 580 Hornby St., Vancouver BC, Canada V6C 3B6
Phone (604) 684-8072 Local 233 Fax (604) 684-8073

E-mail: arobertson @ infomine.com

Project No 052008

November 15, 1999

Mr. Dave Shoemaker, Manager
Questa Mine
Molycorp Inc.
P.O. Box 469
Questa NM 87556

Dear Dave

Re: Closeout Plan Program for MMD: Responses to Information Request

Attached is a letter of response to the MMD addressing most of the issues raised in their
letter of November 1, 1999. In preparing this response we have also considered the
letters from NMED dated October 6 and October 25, from Amigos Bravos dated
November 2, and New Mexico Environmental Law Center dated October 21.

We have suggested a delay of the DP 933 hearing until June 30, 2000 to allow for some
of the required studies to be completed and for NMED's requested review periods.
These should be reviewed with them from the attached Table 2.

To address the requirements of NMED for DP 1055 we have provided for submission of
a Revised Contingency and Closure Plan at the end of September 2000, and a public
hearing (before finalizing the bond) on November 30. This plan precedes the suggested
dates for the Closeout Plan for MMD. We have proposed a full study program for the
MMD Closeout Plan with the three Review Meetings indicated in Table 1. It would be
very difficult to accelerate the MMD Closeout plan development (with these meetings) to
meet the earlier submission and hearing times required for DP 1055 by the NMED. To
satisfy the NMED requirements for an alternatives analysis, we will include such an
analysis in the Revised Closure Plan for NMED, however there will not be an associated
set of review meetings.

You should discuss with the MMD and NMED how participation in the Review Meetings
can be structured. To be effective technical review meetings the numbers should be
small and the attendees should have an appropriate technical background with only one
or two representatives from each stakeholder group (NMED, MMD, Amigos Bravos).
The representatives report back to their broader stakeholder groups. The forum for the
full and general public participation is at the public hearings. The Review Committee
model for the Zortman Landusky mines site is an excellent example and precedent. You
can suggest to NMED and MMD that they contact Montana State, the BLM and the EPA
representatives to that committee, as well as Jim Kuipers (advising Amigos Bravos) on
this model.
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Mr. Dave Shoemaker
November 15, 1999

I believe the Review Committee Meetings can play an important role in trying to get the
stakeholders to understand the issues and difficulties as well as the successes and
benefits of the Molycorp approach, as well as offering them the opportunity to evaluate
the technical information and alternatives results as these are being prepared. It
provides them with the opportunity of expressing their concerns and value assessments
relating to these alternatives, therefore of having input to the final Closeout Plan
preparation.

Yours truly
Robertson GeoConsultants inc.

Dr. A. MacG. Robertson. P.Eng.
President



ROBERTSON GEOCONSULTANTS INC. A Robertson Group Company

Consulting Geotechnical and Environmental Engineers Suite 902, 580 Hornby St., Vancouver BC, Canada V6C 3B6
Phone (604) 684-8072 Local 233 Fax (604) 684-8073

E-mail: arobertson @ infomine.com
Project No 052008

November 15, 1999

Program Manager
Mining Act Reclamation Program
New Mexico Energy, Minerals
& Natural Resources Department

2040 South Pacheco Street
Santa Fe, New Mexico 87505

Attention: Mr. Fernando R. Martinez

Dear Sirs

RE: Extension of Time for Closeout Plan Approval, Questa Mine, Permit
No.TAOOIRE.

This letter has been prepared at the request of Molycorp Inc. and responds to the
requests in the letter dated November 1, 1999, from the New Mexico Mining and
Minerals division (MMD) to Molycorp's Questa mine regarding extension of time
for Closeout Plan approval.

The primary requirement is for an acceleration of the program for Closeout Plan
development (from that which was originally proposed by Molycorp) to ensure
that a Closeout Plan is submitted by January 31, 2001. The original Molycorp
program included several studies that must be performed over several years to
obtain seasonal and long term temporal data required for closeout measure
design and performance verification. This program is currently active with
several studies on-going. Additional studies can be initiated and initial data
obtained from an accelerated program but conclusive results may only be
obtained after the Closeout Plan submittal date. There is also some loss of
efficiency and effectiveness with such an accelerated program. To allow for
planning of the Closeout Plan development we have reviewed the required
processes and data and submit the following description of how the Closeout
Plan can be developed by Molycorp.

Figure 1 illustrates the anticipated overall closeout plan and implementation life
cycle. Starting from the current closeout plan, the immediate requirement is to
prepare and submit the Closeout Plan by January 31, 2001. However, on-going
studies will provide data relevant to Closeout Plan assessment in the period after
the Closeout Plan submission but prior to public hearings and final assessment
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by MMD. Therefore, provision is made for the submission of a Supplemental
Report to the Closeout Plan by May 31, 2001, a month prior to the proposed
public hearings.

In developing a modified schedule we have also addressed NMED's request
(letter from NMED to Molycorp dated October 6, 1999) for the submission to
NMED of a Modified Preliminary Closure Plan to address existing contamination
and prevent future ground and surface water contamination. For such a
preliminary plan to be any advance on existing plans requires the completion of
the Phase 2 mine rock pile investigation and characterization study. This
requires, at minimum, drilling of the mine rock piles during the summer of 2000 to
gather the same type of data as was obtained for three mine rock piles in the
Phase 1 program. Any alternatives analysis (a requirement of NMED) for closure
measures, which precedes such data availability, would not be defensible. On
the accelerated program the Phase 2 mine rock pile characterization can be
completed by August 31, 2000, and a Modified Preliminary Closure Plan to
address NMED's requirements can be submitted to NMED on September 30,
2000. At the request of NMED we have included projected dates for the initial
WQA (NMED) hearing on DP 1050 (November 30, 2000) and additional hearings
to modify the DP 933 and DP1055 to provide for the Closeout Plan into the
schedule for the Closeout Plan development. The projected date for the NMED
hearing on DP 933 modification will be June 30, 2000 (Table 2) and projected
dates for the NMED hearing on DP 1055 modification will be on June 29, 2001
(Table 1).

The work scope for the development of the Closeout Plan and Supplemental
Report to the Closeout Plan involves the period from now until May 31, 2001.
There will be on-going studies in progress at the time mandated for the Closeout
Plan approval (Dec 31, 2001).

Figure 1 illustrates the continuous nature of Closeout Plan development, and the
various activities that are done in each cycle. Briefly:

i. the designs (of closeout measures) are developed to satisfy design
criteria, including environmental criteria;

ii. failure mode and effects analyses (FMEA) are performed (formally or
informally by the design team and reviewers) to 'test' the designs for
effectiveness and robustness;

iii. often the result of such a FMEA is a change in the design criteria. It could
also result in the setting of operational constraints, or constraints in the
mine development permits: and

iv. a review and decision making process is applied taking into account all
stakeholder concerns and desires (termed multiple account analysis or
MAA).
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The period to December 31, 2001 (last date for Closeout Plan approval) is
represented by the first two spirals in Figure 1. Molycorp will work through steps
i to iv for each of these spirals in the preparation of the Closeout Plan and the
Supplemental Report to the Closeout Plan.

The steps in the Closeout Plan development are shown on Figure 2. First the
pre-mining conditions must be described, followed by a description of the current
and future mine development, then the closeout technology and measures and
finally a multiple accounts assessment of the suitability of the Plan. If the Plan
fails to meet requirements in Step 4 then either the closeout measures or the
mine development plans may be modified to improve the plan. Steps 5 to 7
follow on the Closeout Plan submission and are not considered further in this
response.

The development of the Questa Closeout Plan has two major significant
impediments compared to Closeout Plan development for new mines. The first is
that pre-mining environmental conditions were not measured and must now be
established from inference from adjacent watersheds. Very large levels of
contaminant loading are being discharged to the Red River from natural sources
and anthropogenic activities other than those attributable to Molycorp. The
sources are known in general terms but the loadings and, most importantly, the
pathways to ground and surface waters from these external sources (external to
Questa mine), have not been investigated or quantified. There is therefore not a
basis for determining if the mine is contributing contaminants greater than the
natural pre-mining values. Such information is critical for the setting of the
closure measure objectives and assessing the effectiveness of alternative
measures. The second is that much of the mine development has already
occurred and the option of selecting a different mine development method, to
avoid current conditions, does not exist. The conditions resulting from past
mining development must be clearly understood to enable effective and
economic Closeout measures to be developed. Determination and simulation of
pre-mining background conditions are a substantial and crucial part of the study
requirements for the Closeout Plan development.

To allow for major stakeholder input during the Closeout Plan development,
Molycorp, in addition to normal public participation, is proposing that three
technical review meetings be held with representatives from each major
stakeholder and key representatives from the regulating agencies. Three
meetings of this type are proposed at the times indicated on Table 1. The
objectives for these meetings would be:

1. Characterization and scoping meeting: March 31, 2000. At this meeting
the existing data base and current understanding of pre-mining
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background, and of mine development, will be summarized. The work
tasks and specific work plans for the planned studies, the Closeout Plan
development process and the draft outline of the Closeout Plan contents
will be presented and discussed.

2. Alternative measures review meeting: October 16-17, 2000. At this
meeting the results of investigations to date will be briefly summarized.
The results of alternative closeout measures and technology will be
presented and discussed.

3. Alternative Closeout Plan options review meeting: December 14-15,
2000. At this meeting alternative closeout options for the Questa mine
and tailings will be presented and discussed. This will likely include a
partial or complete multiple accounts analysis (MAA) review.

For each stage of the Closeout Plan development, Molycorp will take into
consideration the observations and suggestions made at these technical review
meetings.

We have reviewed our original program for the development of the Closeout Plan
and developed a new schedule for these same studies and the additional studies
required by MMD. For the sake of clarity, we have split those tasks related to the
Tailings Facility Closeout Plan from those related to the Mine Site Closeout Plan.
The revised schedules are provided in Tables 1 and 2. Some of the studies
cannot be completed in the timeframe requested and the Closeout Plan designs
and evaluations will have to be based on the information that is available at the
time of design. It is anticipated that the selection of design criteria will be
substantiated by the results in the Supplemental Report to the Closeout Plan.
Similar substantiation is expected from any tests and monitoring programs that
would be on-going beyond December 31, 2001.

The various study tasks relate to the four steps of the Closeout Plan
development defined in Figure 2 as follows:

For Step 1 - Pre-mining Environment (Background) Description. To
provide a quantitative description of background values of the mine site,
pre-mining, we need to complete Study A7 and Tasks 1 and 4 of Study
A11.

For Step 2 - Mine Development Description. This includes a description
of past mining activities and planned future mining activities. Included in
this description is the current effect of development on the mine site
(physically, hydrologically, geohydrologically and geochemically). To
provide a quantitative description of current conditions we need to
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complete Study A1 except for Tasks 1.8 and 2.5, Studies A2, A5, A10 and
Tasks 2 and 3 of Study A11,

For Step 3 - Environmental Control & Closeout Plan Technologies and
Measures Design. To complete the design of alternative environmental
control and closeout measures, the following Tasks must be completed:
Tasks 1.8 and 2.5 of Study A1 and Studies D2, E1 and E2.

For Step 4 - MAA Assessment, Including Cost, EA and FMEA. This is in
two stages in preparation for Technical Review meeting 2 (October, 2000)
and 3 (December, 2000). The meetings are followed by the completion of
the Closeout Plan.

The proposed revised plan, described above, addresses the requirements and
comments of MMD's letter as summarized on Table 3

The following observations and clarification is provided with respect to this
revised program schedule and additional study tasks:

1. The following constraints apply to our ability to accelerate the schedule of
studies, designs and evaluations.

i. Winter conditions of snow cover, or frozen streams constrain the ability to
for visual inspections and reconnaissance such is necessary for Task 1.2
of Study A1, Tasks 1.1, 2.1 and 2.4 of Study A7, Study E1, E2 and E3 etc.
Winter conditions of snow and frozen soil prevent, or make very difficult to
conduct, any field work requiring excavation or placement of soils such as
is required for Task 2.1 of Study A1, Task 1.2 of Study A10, and Studies
E1 to E3. Such tasks are scheduled to start in the spring of 2000, when
weather conditions permit. To comply with the NMED request for a wild
life study prior to public hearings on DP933, and to allow for regulatory
review of the study workplan as well as the final report, the study would
have be performed over a short period in the winter, placing severe
constraints on the scope and value of the study.

ii. Some of the studies are intended to measure the changes that occur over
time, particularly annual seasonal variations. For such tests the required
duration of testing is at least one full year, and longer when the test has to
monitor a full cycle of seasonal changes and changes from season to
season. Since the construction and installation of monitoring instruments
is anticipated only in the spring a year of monitoring extends into the
summer of 2001. Where a substantial period is necessary for equilibrium
conditions to re-establish, the initial period of results may not be reliable,
extending the period of monitoring required. At the time of Closure Plan
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submission (January 31, 2001), the test plots (to monitor cover infiltration)
will likely not have achieved steady state infiltration rates, or reflect
conditions pertaining to periods of most interest such as the spring melt
and infiltration period. Likewise, conditions measured in instrumented
boreholes installed in 2000 in the mine rock piles may not yet be stable
and will not reflect seasonal variations. The Supplemental report
increases the period over which data is collected and presented prior to
the public hearing.

iii. Long review periods required by NMED and MMD constrains the ability to
initiate studies shortly after workscope development. For this accelerated
program, it is assumed that no more than one month of review and
response time will be required by regulatory agencies. Delays occurring
during review and response periods will have a severe impact on the
proposed schedule or information on which the closeout plan is based.

2. A large number of reports are indicated in Table 1. To the extent possible,
reports will be combined. For example it is anticipated that the studies
and reports for A11 and D3 are likely to be a single report.

3. Having to satisfy a dual process of submitting closure plans to NMED to
satisfy their requirements for DP933 and DP1055 issuance and a closeout
plan to MMD results in an inefficient program requiring duplication of effort
at two different stages of data gathering. The extra effort required to
satisfy these separate requirements, within a few months of each other,
could be saved for both Molycorp and the State of New Mexico if both
requirements could be satisfied by the program and dates proposed for
the Closeout Plan.

We trust that this additional information address adequately the MMD
requirements and look forward to the opportunity of answering any questions
relating to the proposed program and schedule of Closeout Plan development.

Yours sincerely
Robertson GeoConsultants Inc.

Dr. A. MacG. Robertson. P.Eng.
President.

cc. Mr. Dave Shoemaker, Manager, Questa Mine, Molycorp Inc.



Table 1. Schedule for development of Closeout Plan for Mine Site - Questa Mine, New Mexico.
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Table 1. Schedule for development of Closeout Plan for Mine Site - Questa Mine, New Mexico.

A Characterization and Monitoring

A.1 Waste Rock Characterization

Phase 1 Initial investigation

T . Review of mining history and mine records and
determination of dump composition

T . „ Site reconnaissance and mapping to define all
sources (natural, mine disturbed and dumps)

Task 1 .3 Phase 1 drilling and sampling program

Task 1 .4 Instrumentation and monitoring

T k 1 5 P^ase 1 static and kinetic laboratory geochemical
as ' testing program

T k 1 6 P'1336 1 geotechnical/geohydrological testing
as ' program

_ . 1 7 Phase 1 characterization and monitoring analyses
and report
Preliminary design and evaluation of closure

i ask i .0
measures

Phase 2 Investigation and Testing Program

Task 2.1 Phase 2 drilling and sampling program

Task 2.2 Phase 2 laboratory geochemical testing program

T k 2 3 p^ase ̂  geotechnical/geohydrological testing
' program

T k 2 4 Pnase ̂  characterization and monitoring analyses
and report

_ . „ _ Design and evaluation of closure measures
1 aSK ^.O /— i, . •-., t

(Closeout Plan)

A.2 Geophysical Surveys

T . 1 Seismic and electrical resistivity profiles in vicinity
as of MMW-7

A.3 Installation of Monitoring Wells

Task 1.1 Installation of additional monitoring wells

A.4 Infiltration of storm water runoff

Continued sampling required by Molycorp's Storm
Water Pollution Prevention Plan
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Table 1. Schedule for development of Closeout Plan for Mine Site - Questa Mine, New Mexico.

_ . Calculation of potential impact on ground water
aS ' quality by storm water runoff

A.5 Surface and ground water quality monitoring

Task 1 .1 Monthly gauging of monitoring wells

Task 1 .2 Bi-annually sampling and water quality analysis

A.6 Reporting of regular monitoring well data

_ . All available gauging and water quality results
from the mine monitoring wells forwarded to

A.7 Background Characterization Study

Phase 1

Task 1 .1 Reconnaissance survey

Task 1 .2 Historical and anthropological use determination

Task 1 .3 Surface water monitoring

T k 1 4 I"'600'* on background characterization of surface
water from non-mining scar affected areas

Phase 2

Task 2.1 Ground water reconnaissance survey

Task 2.2 Ground water quality monitoring

j . „ „ Background characterization of groundwater from
non-mining scar affected areas (w/ drilling)

Task 2.4 Reconnaissance survey of all scar areas

Task 2.5 Watershed baseline contaminant load model

A.8 GSI/Water from the P-series of wells

Task 1 .1 Submit data

A.9 Report Submittals

Submit 1997 reports by TRC Environmental
Task 1 .1 Solutions Inc., Schafer & Associates and

Chadwick Ecological Consultants Inc.
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Table 1. Schedule for development of Closeout Plan for Mine Site - Questa Mine, New Mexico.

A.10 Water Balance for Waste Dumps

Phase 1 Water balance for three representative dumps

Select waste rock types; analyze soil
Task 1.1 characteristics; finalize design (with modeling)

submit work plan for cover test plot construction
T k 1 9 Install plots and met station; set-up and data

acquisition system

Task 1 .3 Preparation of As-Built Report

Task 1 .4 Monitoring

T , Initial review of model calibration,
as ' recommendation for changes (if required)

Task 1 .6 Monitoring

Task 1 .7 Calibration of soil-atmosphere model

Task 1 .8 Water balance calculations

Phase 2 Water balance for all dumps

Task 2.1 Water balance calculations

A.11 Comprehensive Hydrological Balance

p. j Natural contaminated drainage site detailed
hydrological balance

Task 1 .1 Surface water characterization and model

Task 1 .2 Groundwater characterization and model

Task 1 .3 Integrated geochemical load balance

Phase 2 Mine detailed hydrological balance

Task 2.1 Surface water characterization and model

Task 2.2 Groundwater characterization and model

Task 2.3 Integrated geochemical load balance
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Table 1. Schedule for development of Closeout Plan for Mine Site - Questa Mine, New Mexico.

Task 4.1 Surface water characterization and model

Task 4.2 Groundwater characterization and model

Task 4.3 Integrated geochemical load balance

Abatement of Existing Ground and Surface Water
Contamination

C Contingency Plan

C.1 Submittal of Contingency Plan

Task 1 .1 Submit plan (revisions to plan)

D Closure Plan and Financial Assurance Plan

D.1 Revegetation Program

Continue implementation and research program
Task 1 .1 with Revegetation Success & Establishment

Report

D.2 Closure Plan

_ . , Determine what, if any additional measures are
required for the Closeout Plan

D.3 Post-Closure Hydrologic Model

T . 1 Assess mine post-closure impacts to ground
water and surface water

Task 1 .2 Develop and refine dynamic hydrologic model

D.4 Interim Rnancial Assurance Plan

T k 1 1 Provide financial assurance plan pursuant to
Water Quality Act

Part 3: Additional Studies for Close-Out Planning

E Additional Studies - Mine Site

„ Surface Erosion & Stability Analysis (Work Plan,
btuoy hi |nvestlgatjon & Report)
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Table 1. Schedule for development of Closeout Plan for Mine Site - Questa Mine, New Mexico.

„ . p Rooting Zone and Cover Evaluation (Work Plan,
btuoy ̂  |nvestigation & Report)

„ , p.. Borrow Materials Investigation (Work Plan,
btudy bJ Investigation & Report)

Wildlife Impact Study (Work Plan, Investigation &
Report)
Open Pit Waiver Information (Work Plan,

btudy tb |nvestigatjon & Report)

Subsidence Area Waiver Information (Work Plan,
^ Investigation & Report)

Study E7 Vegetation Test Plot (Work Plan)
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Note: Work Plan and report submittal dates are the dates of first submittal by Molycorp. It is assumed that no more than one month will be required after submittal for workplan or report acceptance.
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Table 2. Schedule for development of Closeout Plan for Tailings Facility - Questa Mine, New Mexico.
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Table 2. Schedule for development of Closeout Plan for Tailings Facility - Questa Mine, New Mexico.

Tailings Cover Test Plot Study (Work Plan,
ask A2 |nvestigatjon & Rep0rt)

Part 4: Additional Studies for Close-Out Planning

B Additional Studies - Tailings

Surface Erosion & Stability Analysis (Work Plan,
y Investigation & Report)

Borrow Materials Investigation (Work Plan,
btudy b«> |nvestjgation & Report)

Wildlife Impact Study (Work Plan, Investigation &
Study B3 Repott)
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Table 3. Direct Response to individual comments from MMD, NMED. New Mexico Environmental
Law Center (NMELC) and Amigos Bravos.

Comments received on Molycorp's
Application of Extension of Time for
Closeout Plan Approval

Molycorp's Response to Comments

A. MMD Letter dated November 1,1999
Re: "Extension of Time for Closeout Plan
Approval, Questa Mine, Permit No. TA001RE"

1. Subpart 501.D of the NMMA Rules.... This revised schedule provides for the
substantial completion of all the studies. Rule
501.D. does not require that all studies be
completed prior to Closeout Plan approval.
Indeed, Rule 506.1. allows for approval of a
Closeout Plan subject to conditions necessary
to meet the requirements of the Mining Act.

2a. Molycorp's schedule of supporting studies
does not include...

The requested studies of Surface Erosion and
Stability Analysis (Tailings Facility and Mine
Site) and a Rooting Zone and Cover Evaluation
Study (Mine Site) have been included in the
revised task schedules (Tables 1 and 2). Work
Plans for these studies will be submitted by
12/31/99 and 01/31/00. A report on the findings
of the Erosion Study will be submitted by
05/31/00 (Tailings) and by 08/16/00 (Mine
Site). A report on the findings of the Rooting
Zone and Cover Evaluation Study (Mine Site)
will be submitted by 10/16/00.

2b. Molycorp's schedule includes submissions
of a Borrow Material Investigation ...for the
tailings facility...

A revised work plan for a Borrow Material
Investigation for the tailings will be submitted
by 01/31/00. A report on the findings of the
Borrow Material Investigation will be submitted
by 05/31/00.

2c. For the mine site Molycorp indicates that
the Borrow Materials Information...

A work plan for a Borrow Material Investigation
for the Mine Site will be submitted by 01/31/00.
A report on the findings of this study will be
submitted by 10/16/00.

2d. For the mine site Molycorp indicates that
the Open Pit Waiver information...

A work plan for an Open Pit Waiver Study
will be submitted by 01/31/00. A report on the
findings of this study will be submitted by
04/01/01.

2e. For the mine site Molycorp indicates that
the Subsidence Area Waiver information...

A work plan for a Subsidence Area Waiver
Study will be submitted by 01/31/00. A report
on the findings of this study will be submitted
by 04/01/01.

2f. In the MMD letter dated May 28, 1999,
MMD required... a Wildlife Impact Study... at
the Tailings Facility...

A work plan for a Wildlife Impact Study for the
Tailings Facility will be submitted by 02/29/00.
A report on the findings will be submitted by
05/31/00.

2g. For the mine site. Molycorp has proposed
submittal of a Wildlife Impact Study work plan

A work plan for a Wildlife Impact Study for the
Mine Site will be submitted by 02/29/00. A



Table 3 cont'd . Direct Response to individual comments from MMD, NMED. New Mexico
Environmental Law Center (NMELC) and Amigos Bravos.

on January 1, 2001... report on the findings will be submitted by
04/01/01.

2h. Molycorp has proposed submission of the
work plan for the Tailings Facility revegetation
test plots and cover test plots...

The apparent contradiction has been removed
in the revised schedule for the tailings facility
(Table 2). Work plans for a Revegetation test
plot study and a cover test plot study will be
provided by 02/29/00 and 01/31/00,
respectively..

2i. The schedule currently only provides 15
days between submittal of the work plan., and
the MMD public hearing ...

Molycorp proposes to hold the public hearing
on tailings closeout plan on June 29, 2000.
This revised schedule (Table 2) would provide
four months of review time between
submission of work plans for revegetation and
cover test plots and public hearing.

2j. Molycorp indicates that a Revegetation
Success and Establishment Report ...

A work plan for a Vegetation Test Plot Study
for the Mine Site will be submitted by 01/31/01,
i.e. about 5 months prior to the public hearing.

2k. Molycorp has proposed a public hearing
date of March 15, 2000 for the MMD hearing
on the Tailings Facility Closeout Plan...

Molycorp agrees and proposes to hold the
NMMA (MMD) public hearing on the Tailings
Facility Closeout Plan on June 29, 2000.

21. The extension request submittal has the
hearings ... scheduled before submittal of the
financial assurance proposal...

Molycorp proposes to schedule additional
public hearings after submittal of the Financial
Assurance proposal for the Tailings Facility
(Table 2) and Mine Site (Table 1), respectively.

2m. Items 29 and 31 of the schedule both are
submittals for financial assurance of the
Tailings Facility...

Item 29 has been deleted in the revised
schedule for the Tailings Facility (Table 2).

2n. In general, the submittals have start and
finish dates that... does not allow for agency
comment and document revisions.

The revised schedules allow for a review
period of one month for all work plans before
the respective study is initiated. Delays in the
review and approval process will result in a
delay of the study.

3. Subpart 501.D.4 of the NMMA Rules.... Molycorp's response to NMED's comments are
discussed below

B. NMED Letter Re: "Comments on the
Extension Request for Closeout Plan
Approval for the Questa Mine, Permit No.
TA001RE

1a. Item 21 of the schedule... Item 21 has been deleted from the revised
schedule of the tailings facility (Table 2).
Projected dates for the initial public hearing of
DP1055 (11/30/00) and public hearing for the
modifications to DP1055 to include closeout
plan (06/29/01) have been included in the
revised schedule for the mine site (Table 1).



Table 3 cont'd . Direct Response to individual comments from MMD, NMED. New Mexico
Environmental Law Center (NMELC) and Amigos Bravos.

Anticipated determination dates by NMED have
also been included for the tailings facility and
the mine site.

1b. The schedule provides for closeout plan
approval of the tailings facility...

No response required.

1c. The schedule includes report submittals
titled Evaluation of Tailings Area Seepage and
Comments on Seepage Related Issues...

These report submittals have been deleted
from the revised schedule for the Tailings
Facility.

1d. Molycorp has proposed a public hearing
date of March 16, 2000 for modification to
DP933 to incorporate the tailings facility
closure plan...

Molycorp agrees and proposes to hold the
WQA (NMED) public hearing on modification of
DP933 (to include the Tailings Facility Closeout
Plan) on June 30, 2000.

1e. In item 33 of the schedule it is indicated
that a borrow materials work plan will not be
submitted until December 28, 2000...

See response to comment 2b. of MMD letter

1f. Item 24 of the schedule shows start and
finish dates ...for submittal of a work plan for
revegetation test plots and cover test plots...

See response to comment 2h. of MMD letter

1g. Items 47 Water Balance of Waste Rock
Piles, 48, Comprehensive Hydrological
Balance , and 52, Determination of Additional
Measures needed for Closeout Plan .. .have
finish dates after January 31 2001...

Molycorp has revised the schedule for
characterization investigation studies at the
mine site to be substantially completed prior to
the January 31, 2001 deadline for Closeout
Plan submittal (see Table 2). Supplementation
will occur May 31, 2001.

C. NM Environmental Law Center Letter
Re: "Mine Permit No. TA001RE Extension of
Time for Closeout Plan Approval
Application
1. Molycorp cannot demonstrate it will achieve
closeout/closure approval by the end of the
extension period...

See response to comment 1g of MMD letter.

2. Molycorp's proposed schedule is
inappropriate and incomplete...whether
molybdenum uptake is an issue at the tailings
site...

Lack of any milestones or deliverables for
analysis of alternatives...

See response to comments 2f and 21 of MMD
letter.

...lack of DP1055 hearing, financial assurance
revision under DP933 and financial assurance
under DP1055...

Molycorp proposes to evaluate alternative
closeout measures for the mine site in a
multiple accounts analysis (MAA). Molycorp
invites Amigos Bravos to participate in the MAA
process by appointing a representative to the
technical review committee which will meet at
critical stages of the MAA process (see Table
2).

See response to comment 21 of MMD letter and
response comment 1a of NMED letter.



Table 3 cont'd . Direct Response to individual comments from MMD, NMED. New Mexico
Environmental Law Center (NMELC) and Amigos Bravos.

D. Amigos Bravos' Letter Re: "Mine Permit
No. TA001RE Molycorp's Application for an
Extension of Time for Closeout Plan
Approval
1. Amigos Bravos proposes that Molycorp
undertake a more extensive public participation
effort...

Molycorp has made substantial changes to the
schedule for closeout plan development at the
mine site to account for public participation.
The revised schedule is centered around a
Multiple Accounts Analysis (MAA) to assess
alternative closeout measures although it is not
required by the Mining Act Rules. Molycorp
invites Amigos Bravos and other
representatives of the public to participate in
this process. A detailed schedule of objectives
and milestones for the MAA analysis is
provided in Part 1 of Table 1. The schedule for
the MAA analysis has been coordinated with
the (revised and compressed) schedule of the
characterization program to provide as much
data as possible for the alternatives evaluation
in the limited time frame.
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NOTES:
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Step 1

Step 2

Step 3

Step 4

Step 5

Step 6

Step 7

Pre- Mine Environmen
(background) Descriptiq

al

Mine Development
Description

Environmental Control
Closeout Plan Technolod

& Measures Design j

Draft MAA Assessment —
Including Cost, EA & FK/E-A

Submit Closeout Plan,
Public Review & Permitt ng

Financial Assurance

Implementation

a)

b)

NOTES:

a) Alternative Control Measures Analysis
b) Alternative Development Analysis
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